

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030009-9

99855-5

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 25 April 1966		1		
			INSPECTION REPORT NO. (If final, so state) 7				
			ESTIMATED COMPLETION DATE 16 May 1966				
NAME OF CONTRACTOR <div></div>							
TYPE OF COMMODITY OR SERVICE Production Units of <div></div> Anamorphic Zoom Eyepieces							
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 75%							
PER CENT OF FUNDS EXPENDED - F.P.							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE				
Declassification Review by NGA/DoD							
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)				
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 20 April 1966							
SIGNATURE OF				DIVISION P & D S			
INSPECTOR'S E				SIGNATURE OF APPROVER <div></div>			

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030009-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030009-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 A second ☐ Zoom 70 and light base was loaned to the contractor on 20 April 1966 to speed up the optical alignment operation. Twelve anamorphic eyepieces and two cases have been delivered to date.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET